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Dear Mr. Springer:

As requested in your June 19, 1998, memorandum on the “Progress Addressing
the Year 2000 Computer Problem in Mission Critical Systems,” enclosed is the
Department of Agriculture (USDA) progress report for the time period up through
July 31, 1998.

On June 30, 1998, we submitted our status report listing 657 mission critical
systems, of which 631 would be repaired or replaced to ensure Year 2000 compliancy.
We reported that 371 systems were compliant prior to or on June 30, 1998, and 31 were -
scheduled to become compliant during July which would give us an overall total of 402
compliant mission critical systems by July 31, 1998. Since that time, based upon
recommendations from the Office of the Inspector General and the General Accounting
Office, USDA has further refined the number of systems that we are tracking overall
which has changed the number of systems to be repaired or replaced by ten.

We now have 647 mission critical systems, of which 633 are scheduled to be
repaired or replaced by March 1999. For the month of July 16 systems were scheduled
to become compliant. Our actual progress for the month was 19 systems becoming
compliant.

If you have any questions or concerns, please contact Dr. Gregory Parham,
Executive Director of the Year 2000 Program Office on (202) 690-0048 or via e-mail
address gparham@usda.gov.

Sincerely,

Anne F. Thomson Reed
Chief Information Officer

Enclosure

AN EQUAL OPPORTUNITY EMPLOYER



Schedule for USDA Mission Critical Systems to be Compliant

Attachment A1

Number
of Prior to After
Agency Systems Jul-98 Jul-98 | Aug-98 | Sep-98 | Oct-98 | Nov-98 | Dec-98 | Jan-99 | Feb-99 | Mar-99 | Mar-99 | Totals

Foreign Agricultural Service - estimate 15 8 0 2 1 3 0 0 0 0 1 0 15
Foreign Agricultural Service - actual 15 8 0 8
Farm Service Agency - KC - 7/1/98 estimate 157 102 7 12 31 0 0 2 2 0 1 0 157
Farm Service Agency - KC - 8/1/98 estimate 159 102 1 12 31 0 0 3 2 0 2 2 155
Farm Service Agency - KC - actual 159 100 6 106
Farm Service Agency - HQ - estimate 14 4 2 0 5 3 0 0 0 0 0 0 14
Farm Service Agency - HQ - actual 14 4 0 4
Risk Management Agency - estimate 14 6 0 3 0 1 0 0 0 0 0 0 10
Risk Management Agency - actual 14 6 0 6
Farm and Foreign Agricultural Services - est 202 120 3 17 37 7 0 3 2 0 3 2 194
Farm and Foreign Agricultural Services - actual 202 118 6 124
Food and Nutrition Service - estimate 16 3 0 0 1 9 0 0 0 0 3 0 16
Food and Nutrition Service - actual 16 3 0 3
Food, Nutrition and Consumer Services - est 16 3 0 0 1 9 0 0 0 0 3 0 16
Food, Nutrition and Consumer Services - actual 16 3 0 3
Food Safety and Inspection Service - estimate 8 4 0 0 0 3 0 0 1 0 0 0 8
Food Safety and Inspection Service - actual 8 0 0 0
Food Safety - est 8 4 0 0 0 3 0 0 1 0 0 0 8
Food Safety - actual 8 0 0 0
Agricultural Marketing Service - estimate 8 0 0 1 0 1 1 0 1 0 4 0 8
Agricultural Marketing Service - actual 8 0 0 0
Animal and Plant Health Inspection Service - estimate 7/1/98 20 0 0 1 1 0 0 1 7 0 9 1 20
Animal and Plant Health Inspection Service - estimate 8/1/98 21 0 0 1 3 0 0 1 7 0 9 0 21
Animal and Plant Health Inspection Service - actual 21 0 0 0
Grain Inspection, Packers and Stockyards Administration -
estimate 7/1/98 16 2 0 1 4 0 0 0 0 2 4 1 14
Grain Inspection, Packers and Stockyards Administration -
estimate 8/1/98 14 1 0 2 3 0 0 0 0 2 5 0 13
Grain Inspection, Packers and Stockyards Administration -
actual 14 0 0 0
Marketing and Regulatory Programs - est 43 1 0 4 6 1 1 1 8 2 18 0 42
Marketing and Regulatory Programs - actual 43 0 0 0
Forest Service - estimate 17 0 0 0 2 3 0 1 1 10 0 0 17
Forest Service - actual 17 0 0 0
Natural Resources Conservation Service - estimate 15 0 0 0 2 1 2 1 3 1 5 0 15
Natural Resources Conservation Service - actual 15 0 0 0
Natural Resources and Environment - est 32 0 0 0 4 4 2 2 4 11 5 0 32
Natural Resources and Environment - actual 32 0 0 0
Agricultural Research Service - estimate 8 5 1 0 0 1 0 0 0 0 1 0 8
Agricultural Research Service - actual 8 4 0 4
Cooperative State Research, Education and Extension Service -
estimate 5 3 0 0 2 0 0 0 0 0 0 0 5
Cooperative State Research, Education and Extension Service -
actual 5 3 0 3
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Schedule for USDA Mission Critical Systems to be Compliant

Attachment A1

Number
of Prior to After
Agency Systems Jul-98 Jul-98 | Aug-98 | Sep-98 | Oct-98 | Nov-98 | Dec-98 | Jan-99 | Feb-99 | Mar-99 | Mar-99 | Totals
Economic Research Service - estimate 2 0 0 0 2 0 0 0 0 0 0 0 2
Economic Research Service - actual 2 0 0 0
National Agricultural Statistics Service - 7/1/98 estimate 261 224 11 4 4 3 3 2 6 2 1 1 261
National Agricultural Statistics Service - 8/1/98 estimate 264 228 8 4 4 3 2 2 6 2 1 1 261
National Agricultural Statistics Service - actual 264 235 9 244
Research, Education and Economics - est 279 236 9 4 8 4 2 2 6 2 2 1 276
Research, Education and Economics - actual 279 242 9 251
Rural Development - estimate 16 5 0 2 7 0 0 0 0 0 2 0 16
Rural Development - actual 16 6 0 6
Rural Development - est 16 5 0 2 7 0 0 0 0 0 2 0 16
Rural Development - actual 16 6 0 6
Departmental Administration - 7/1/98 estimate 15 0 0 0 0 1 0 4 0 0 3 0 8
Departmental Administration - 8/1/98 estimate 19 10 0 0 0 0 0 6 2 0 1 0 19
Departmental Administration - actual 19 10 0 10
Departmental Administration - est 19 10 0 0 0 0 0 6 2 0 1 0 19
Departmental Administration - actual 19 10 0 10
Staff Offices
National Appeals Division - estimate 1 0 0 0 1 0 0 0 0 0 0 0 1
National Appeals Division - actual 1 0 0 0
Office of the Chief Financial Officer - NFC - estimate 6 0 0 0 0 0 0 6 0 0 0 0 6
Office of the Chief Financial Officer - NFC - actual 6 0 0 0
Office of the Chief Information Officer - 7/1/98 estimate 13 0 1 0 7 0 0 0 0 0 0 0 8
Office of the Chief Information Officer - 8/1/98 estimate 10 4 1 0 1 0 0 0 1 0 2 0 9
Office of the Chief Information Officer - actual 10 4 1 5
Office of Communications - estimate 9 2 0 0 1 0 0 3 0 0 2 0 8
Office of Communications - actual 9 1 0 1
Office of the Chief Economist - estimate 5 2 3 0 0 0 0 0 0 0 0 0 5
Office of the Chief Economist - actual 5 2 3 5
Office of the Inspector General - estimate 1 1 0 0 0 0 0 0 0 0 0 0 1
Office of the Inspector General - actual 1 1 0 1
Office of Budget and Program Analysis - estimate 0 0 0 0 0 0 0 0 0 0 0 0 0
Office of Budget and Program Analysis - actual 0 0 0 0
Office of the General Counsel - estimate 0 0 0 0 0 0 0 0 0 0 0 0 0
Office of the General Counsel - actual 0 0 0 0
Staff Offices - est 32 9 4 0 3 0 0 9 1 0 4 0 30
Staff Offices - actual 32 8 4 12
USDA ORIGINAL BASELINE TOTAL (7/1/98) 657 371 31 24 69 41 6 14 21 16 35 3 631
USDA BASELINE TOTAL (8/1/98) 647 388 16 27 66 28 5 23 24 15 38 3 633
USDA ACTUAL TOTAL 647 387 19 0 0 0 0 0 0 0 0 0 406
ACTUAL CUMULATIVE PERCENT 60% 63%

08/19/1998




Schedule for Mission Critical Systems to be Renovated

Total
Renovated Prior| Renovated | Renovated | Renovated | Renovated | Renovation
Agency to Jul-98 7/98 8/98 9/98 After 9/98 | Completed

Foreign Agricultural Service - estimate 2 0 2 4
Foreign Agricultural Service - actual 0 0 0
Farm Service Agency - KC - 7/1/98 estimate 113 20 6 9 2 150
Farm Service Agency - KC - 8/1/98 estimate 113 20 6 9 2 150
Farm Service Agency - KC - actual 114 15 129
Farm Service Agency - HQ - estimate 8 0 3 11
Farm Service Agency - HQ - actual 2 0 2
Risk Management Agency - estimate 0 0 0
Risk Management Agency - actual 0 0 0
Farm and Foreign Agricultural Services - est 123 20 11 9 2 165
Farm and Foreign Agricultural Services - actual 116 15 0 0 0 131
Food and Nutrition Service - estimate 4 3 2 0 9
Food and Nutrition Service - actual 4 0 4
Food, Nutrition and Consumer Services - est 4 3 2 0 0 9
Food, Nutrition and Consumer Services - actual 4 0 0 0 0 4
Food Safety and Inspection Service - estimate 5 2 7
Food Safety and Inspection Service - actual 5 1 6
Food Safety - est 5 2 0 0 0 7
Food Safety - actual 5 1 0 0 0 6
Agricultural Marketing Service - estimate 1 1 1 3
Agricultural Marketing Service - actual 1 1 2
Animal and Plant Health Inspection Service - estimate 7/1/98 7 1 3 4 3 18
Animal and Plant Health Inspection Service - estimate 8/1/98 10 0 2 7 19
Animal and Plant Health Inspection Service - actual 10 0 10
Grain Inspection, Packers and Stockyards Administration -
estimate 7/1/98 1 0 6 5 12
Grain Inspection, Packers and Stockyards Administration -
estimate 8/1/98 2 0 5 5 12
Grain Inspection, Packers and Stockyards Administration - actual 1 0 1
Marketing and Regulatory Programs - est 13 1 8 12 0 34
Marketing and Regulatory Programs - actual 12 1 0 0 0 13
Forest Service - estimate 1 1 2 3 10 17
Forest Service - actual 1 0 1
Natural Resources Conservation Service - estimate 11 0 11
Natural Resources Conservation Service - actual 11 0 11
Natural Resources and Environment - est 12 1 2 3 10 28
Natural Resources and Environment - actual 12 0 0 0 0 12
Agricultural Research Service - estimate 1 0 1 2
Agricultural Research Service - actual 1 0 1
Cooperative State Research, Education and Extension Service -
estimate 0
Cooperative State Research, Education and Extension Service -
actual 0
Economic Research Service - estimate 0

Attachment A2

08/19/1998



Schedule for Mission Critical Systems to be Renovated

Total
Renovated Prior| Renovated | Renovated | Renovated | Renovated | Renovation
Agency to Jul-98 7/98 8/98 9/98 After 9/98 | Completed

Economic Research Service - actual 0
National Agricultural Statistics Service - 7/1/98 estimate 46 5 2 7 4 64
National Agricultural Statistics Service - 8/1/98 estimate 40 6 2 7 4 59
National Agricultural Statistics Service - actual 46 4 50
Research, Education and Economics - est 41 6 2 7 5 61
Research, Education and Economics - actual 47 4 0 0 0 51
Rural Development - estimate 11 1 2 2 16
Rural Development - actual 10 0 10
Rural Development - est 11 1 2 2 0 16
Rural Development - actual 10 0 0 0 0 10
Departmental Administration - 7/1/98 estimate 3 0 3
Departmental Administration - 8/1/98 estimate 0 0 2 2
Departmental Administration - actual 0 0 0
Departmental Administration - est 0 0 0 0 0 2
Departmental Administration - actual 0 0 0 0 0 0
Staff Offices
National Appeals Division - estimate 0
National Appeals Division - actual 0
Office of the Chief Financial Officer - NFC - estimate 0 6 6
Office of the Chief Financial Officer - NFC - actual 6 0 6
Office of the Chief Information Officer - 7/1/98 estimate 0 0 0
Office of the Chief Information Officer - 8/1/98 estimate 0 0 0
Office of the Chief Information Officer - actual 0 0 0
Office of Communications - estimate 0 1 1
Office of Communications - actual 0 0 0
Office of the Chief Economist - estimate 2 3 5
Office of the Chief Economist - actual 2 3 5
Office of the Inspector General - estimate 0 0 0
Office of the Inspector General - actual 0 0 0
Office of Budget and Program Analysis - estimate 0
Office of Budget and Program Analysis - actual 0
Office of the General Counsel - estimate 0
Office of the General Counsel - actual 0
Staff Offices - est 2 10 0 0 0 12
Staff Offices - actual 8 3 0 0 0 11
USDA ORIGINAL BASELINE TOTAL (7/1/98) 218 46 30 27 9 330
USDA BASELINE TOTAL (8/1/98) 211 44 27 33 17 334
USDA ACTUAL TOTAL 214 24 0 0 0 238
ACTUAL CUMULATIVE PERCENT 64% 71%

Attachment A2
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Schedule for Mission Critical Systems to be Validated

Attachment A3

Validated Total
Prior to Jul{ Validated | Validated | Validated | Validated | Validated | Validated | Validated | Validated | Validation
Agency 98 7/98 8/98 9/98 10/98 11/98 12/98 1/99 After 1/99 | Completed

Foreign Agricultural Service - estimate 0 0 4 4
Foreign Agricultural Service - actual 0 0 0
Farm Service Agency - KC - 7/1/98 estimate 99 15 17 14 3 1 1 150
Farm Service Agency - KC - 8/1/98 estimate 99 15 17 14 3 1 1 150
Farm Service Agency - KC - actual 98 10 108
Farm Service Agency - HQ - estimate 8 0 3 11
Farm Service Agency - HQ - actual 1 0 1
Risk Management Agency - estimate 0 0 0
Risk Management Agency - actual 0 0 0
Farm and Foreign Agricultural Services - est 107 15 17 21 0 3 1 0 1 165
Farm and Foreign Agricultural Services - actual 99 10 0 0 0 0 0 0 0 109
Food and Nutrition Service - estimate 1 2 1 4 1 9
Food and Nutrition Service - actual 1 0 1
Food, Nutrition and Consumer Services - est 1 2 1 4 1 0 0 0 0 9
Food, Nutrition and Consumer Services - actual 1 0 0 0 0 0 0 0 0 1
Food Safety and Inspection Service - estimate 4 0 1 1 1 7
Food Safety and Inspection Service - actual 0 0 0
Food Safety - est 4 0 1 1 1 0 0 0 0 7
Food Safety - actual 0 0 0 0 0 0 0 0 0 0
Agricultural Marketing Service - estimate 0 1 1 1 3
Agricultural Marketing Service - actual 0 0 0
Animal and Plant Health Inspection Service - estimate 7/1/98 0 1 1 2 14 18
Animal and Plant Health Inspection Service - estimate 8/1/98 1 1 1 1 15 19
Animal and Plant Health Inspection Service - actual 0 0 0
Grain Inspection, Packers and Stockyards Administration -
estimate 7/1/98 0 0 2 3 2 5 12
Grain Inspection, Packers and Stockyards Administration -
estimate 8/1/98 1 0 2 2 2 5 12
Grain Inspection, Packers and Stockyards Administration -
actual 0
Marketing and Regulatory Programs - est 1 2 3 4 1 0 1 17 5 34
Marketing and Regulatory Programs - actual 0 0 0 0 0 0 0 0 0 0
Forest Service - estimate 0 0 4 3 1 1 7 1 17
Forest Service - actual 0 0 0
Natural Resources Conservation Service - estimate 2 1 2 2 2 1 1 11
Natural Resources Conservation Service - actual 1 0 1
Natural Resources and Environment - est 0 2 1 6 5 3 2 8 1 28
Natural Resources and Environment - actual 1 0 0 0 0 0 0 0 0 1
Agricultural Research Service - estimate 1 1 2
Agricultural Research Service - actual 0 1 1
Cooperative State Research, Education and Extension Service -
estimate 0
Cooperative State Research, Education and Extension Service -
actual 0
Economic Research Service - estimate 0 0
Economic Research Service - actual 0 0
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Schedule for Mission Critical Systems to be Validated

Attachment A3

Validated Total
Prior to Jul{ Validated | Validated | Validated | Validated | Validated | Validated | Validated | Validated | Validation
Agency 98 7/98 8/98 9/98 10/98 11/98 12/98 1/99 After 1/99 | Completed

National Agricultural Statistics Service - 7/1/98 estimate 46 5 2 2 6 1 2 64
National Agricultural Statistics Service - 8/1/98 estimate 39 7 2 2 6 1 2 59
National Agricultural Statistics Service - actual 41 6 47
Research, Education and Economics - est 40 8 2 2 6 1 2 0 0 61
Research, Education and Economics - actual 41 7 0 0 0 0 0 0 0 48
Rural Development - estimate 7 1 4 2 2 16
Rural Development - actual 6 0 6
Rural Development - est 7 1 4 2 0 0 0 2 0 16
Rural Development - actual 6 0 0 0 0 0 0 0 0 6
Departmental Administration - 7/1/98 estimate 0 0 3 3
Departmental Administration - 8/1/98 estimate 0 0 2 2
Departmental Administration - actual 0 0 0
Departmental Administration - est 0 0 0 0 0 0 0 2 0 2
Departmental Administration - actual 0 0 0 0 0 0 0 0 0 0
Staff Offices
National Appeals Division - estimate 0 0 0
National Appeals Division - actual 0 0 0
Office of the Chief Financial Officer - NFC - estimate 0 0 6 6
Office of the Chief Financial Officer - NFC - actual 0 0 0
Office of the Chief Information Officer - 7/1/98 estimate 0 0 0
Office of the Chief Information Officer - 8/1/98 estimate 0 0 0
Office of the Chief Information Officer - actual 0 0 0
Office of Communications - estimate 0 0 1 1
Office of Communications - actual 0 0 0
Office of the Chief Economist - estimate 2 3 5
Office of the Chief Economist - actual 2 3 5
Office of the Inspector General - estimate 0 0 0
Office of the Inspector General - actual 0 0 0
Office of Budget and Program Analysis - estimate 0
Office of Budget and Program Analysis - actual 0
Office of the General Counsel - estimate 0
Office of the General Counsel - actual 0
Staff Offices - est 2 3 1 6 0 0 0 0 0 12
Staff Offices - actual 2 3 0 0 0 0 0 0 0 5
USDA ORIGINAL BASELINE TOTAL (7/1/98) 173 34 30 43 14 6 6 18 6 330
USDA BASELINE TOTAL (8/1/98) 162 33 30 46 14 7 6 29 7 334
USDA ACTUAL TOTAL 150 20 0 0 0 0 0 0 0 170
ACTUAL CUMULATIVE PERCENT 45% 51%
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Schedule for Mission Critical Systems to be Implemented

Attachment A4

Impl
Prior to After Total
Agency Jul-98 | Jul-98 | Aug-98 | Sep-98 | Oct-98 | Nov-98 | Dec-98 | Jan-99 | Feb-99 | Mar-99 3/99 Impl
Foreign Agricultural Service - estimate 0 0 1 3 4
Foreign Agricultural Service - actual 0 0 0
Farm Service Agency - KC - 7/1/98 estimate 96 7 12 30 2 2 1 150
Farm Service Agency - KC - 8/1/98 estimate 102 1 12 29 2 2 2 150
Farm Service Agency - KC - actual 100 6 106
Farm Service Agency - HQ - estimate 1 2 5 3 11
Farm Service Agency - HQ - actual 1 0 1
Risk Management Agency - estimate 0 0 0
Risk Management Agency - actual 0 0 0
Farm and Foreign Agricultural Services - est 103 3 12 35 6 0 2 2 0 2 0 165
Farm and Foreign Agricultural Services - actual 101 6 0 0 0 0 0 0 0 0 0 107
Food and Nutrition Service - estimate 0 0 1 8 9
Food and Nutrition Service - actual 0 0 0
Food, Nutrition and Consumer Services - est 0 0 0 1 8 0 0 0 0 0 0 9
Food, Nutrition and Consumer Services - actual 0 0 0 0 0 0 0 0 0 0 0 0
Food Safety and Inspection Service - estimate 4 0 2 1 7
Food Safety and Inspection Service - actual 0 0 0
Food Safety - est 4 0 0 0 2 0 0 1 0 0 0 7
Food Safety - actual 0 0 0 0 0 0 0 0 0 0 0 0
Agricultural Marketing Service - estimate 0 0 1 1 1 3
Agricultural Marketing Service - actual 0 0 0
Animal and Plant Health Inspection Service - estimate 7/1/98 0 0 1 1 1 5 9 1 18
Animal and Plant Health Inspection Service - estimate 8/1/98 0 0 1 3 1 6 8 19
Animal and Plant Health Inspection Service - actual 0 0 0
Grain Inspection, Packers and Stockyards Administration -
estimate 7/1/98 0 0 1 4 2 4 1 12
Grain Inspection, Packers and Stockyards Administration -
estimate 8/1/98 1 0 1 3 2 5 12
Grain Inspection, Packers and Stockyards Administration -
actual 0 0 0
Marketing and Regulatory Programs - est 1 0 3 6 1 0 1 7 2 13 0 34
Marketing and Regulatory Programs - actual 0 0 0 0 0 0 0 0 0 0 0 0
Forest Service - estimate 0 0 2 3 1 1 10 17
Forest Service - actual 0 0 0 0 0
Natural Resources Conservation Service - estimate 0 0 2 1 2 1 2 1 2 11
Natural Resources Conservation Service - actual 0 0 0
Natural Resources and Environment - est 0 0 0 4 4 2 2 3 11 2 0 28
Natural Resources and Environment - actual 0 0 0 0 0 0 0 0 0 0 0 0
Agricultural Research Service - estimate 0 1 1 2
Agricultural Research Service - actual 0 0 0
Cooperative State Research, Education and Extension Service -
estimate 0 0 0
Cooperative State Research, Education and Extension Service -
actual 0 0 0
1 08/19/1998



Schedule for Mission Critical Systems to be Implemented

Attachment A4

Impl
Prior to After Total

Agency Jul-98 | Jul-98 | Aug-98 | Sep-98 | Oct-98 | Nov-98 | Dec-98 | Jan-99 | Feb-99 | Mar-99 3/99 Impl
Economic Research Service - estimate 0 0 0
Economic Research Service - actual 0 0 0
National Agricultural Statistics Service - 7/1/98 estimate 38 8 3 4 2 1 5 2 1 64
National Agricultural Statistics Service - 8/1/98 estimate 36 5 3 4 2 1 5 2 1 59
National Agricultural Statistics Service - actual 43 5 48
Research, Education and Economics - est 38 9 3 4 3 1 0 5 2 1 0 61
Research, Education and Economics - actual 43 5 0 0 0 0 0 0 0 0 0 48
Rural Development - estimate 5 0 2 7 2 16
Rural Development - actual 6 0 6
Rural Development - est 5 0 2 7 0 0 0 0 0 2 0 16
Rural Development - actual 6 0 0 0 0 0 0 0 0 0 0 6
Departmental Administration - 7/1/98 estimate 0 0 1 2 3
Departmental Administration - 8/1/98 estimate 0 0 2 2
Departmental Administration - actual 0 0
Departmental Administration - est 0 0 0 0 0 0 0 2 0 0 0 2
Departmental Administration - actual 0 0 0 0 0 0 0 0 0 0 0 0
Staff Offices
National Appeals Division - estimate 0 0 0
National Appeals Division - actual 0 0 0
Office of the Chief Financial Officer - NFC - estimate 0 0 6 6
Office of the Chief Financial Officer - NFC - actual 0 0 0
Office of the Chief Information Officer - 7/1/98 estimate 0 0 0
Office of the Chief Information Officer - 8/1/98 estimate 0 0 0
Office of the Chief Information Officer - actual 0 0 0
Office of Communications - estimate 0 0 1 1
Office of Communications - actual 0 0 0
Office of the Chief Economist - estimate 2 3 5
Office of the Chief Economist - actual 2 3 5
Office of the Inspector General - estimate 0 0 0
Office of the Inspector General - actual 0 0 0
Office of Budget and Program Analysis - estimate 0 0
Office of Budget and Program Analysis - actual 0 0
Office of the General Counsel - estimate 0 0
Office of the General Counsel - actual 0 0
Staff Offices - est 2 3 0 1 0 0 6 0 0 0 0 12
Staff Offices - actual 2 3 0 0 0 0 0 0 0 0 0 5
USDA ORIGINAL BASELINE TOTAL (7/1/98) 150 25 20 56 29 3 6 16 5 18 2 330
USDA BASELINE TOTAL (8/1/98) 153 15 20 58 24 3 11 20 15 20 0 334
USDA ACTUAL TOTAL 152 14 0 0 0 0 0 0 0 0 0 166
ACTUAL CUMULATIVE PERCENT 46% 50%
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